Project Planning and Milestones

Work breakdown and schedule

Project: Global Fuel Prices and Taxation Trends: A Comprehensive Analysis

Study period: 2020–2026 **Primary tool:** Tableau Public **Data source:** supplied global fuel-price CSV dataset

1. Work breakdown

Work package	Activities	Evidence
1. Ideation	Define audience, problem and objectives	Problem statement and idea selection
2. Requirements	Confirm questions, fields and acceptance criteria	Requirements and data-flow document
3. Data preparation	Inspect types, nulls, duplicates and labels	Preparation notes and validation log
4. Visualization	Build worksheets and verify calculations	Worksheet screenshots
5. Dashboard/story	Arrange views and captions	Dashboard and story links
6. Website	Add project description and published views	Website link and screenshots
7. Testing	Check calculations, filters and links	Test checklist
8. Finalization	Complete report and presentation	PDF report and demo recording

2. Dependencies

Visualization depends on a correctly understood dataset. Dashboard and story depend on validated worksheets. The final report depends on verified results and actual screenshots.

3. Milestone acceptance

A milestone is complete only when its output can be inspected, not merely when time has been spent on it.

4. Schedule adjustment

Use the university's actual deadline and working calendar. If dates change, record the revised date and reason rather than leaving an outdated plan.

5. Project status

Fill in actual start dates, end dates, owners and completion states before submission; this template does not claim work was completed on particular dates.

Prepared as a project-documentation draft. Replace illustrative wording with verified results, actual screenshots, and the student's own decisions before submission.